

Victorian Framework for the safe implementation of Automated Dispensing Cabinets

Viviane Khalil, Julie Ngo, Greg Horvat

Progress update:

- ▶ Methodology for the implementation framework
 - ▶ Recommended ACHS framework for implementing large scale digital projects into health services
 - ▶ Framework was informed by literature review, recommendations published by SHPA & ISMP.
- ▶ Benchmarking with other health services to understand their experiences with rolling out and managing ADCS, with and without integrations.
 - ▶ Understand challenges, workflows and operational requirements with ongoing support , and craft groups involved in the process.
- ▶ Formed a small stakeholder group (from those who provided information for benchmarking and were willing to share their experiences).
- ▶ Have used own recent experience in the implementation and roll out of the ADCs in a new digital hospital (HIMSS level 6) at the Victorian Heart Hospital.
- ▶ IT manager as an associate investigator
 - ▶ Provides technical guidance for the recommendations outlined in the framework.

Framework contents:

- ▶ Background and scoping of the current literature and recommendations
 - ▶ Summary of benchmarking data of surveyed health services
 - ▶ Divided the framework to 6 stages
- ▶ Stage 1 - Project initiation and key considerations
 - ▶ Assessment (of medication management processes, staffing , workflows, IT infrastructure, budget) , building a business case, establishing governance, project team/planning committee and defining roles and responsibilities, staffing levels for the implementation and roll out, product evaluation and tender process
- ▶ Stage 2 - Implementation planning
 - ▶ Policy development & education and training (super user model/champion model/succession planning/ transition to BAU)
- ▶ Stage 3 - Design and Configuration
 - ▶ Various aspects of design decisions considerations (Access , stocking, discrepancy management, scanning etc) & Testing (sample of test scripts will be provided)
- ▶ Stage 4 - Deployment and Go Live
 - ▶ Mapping principles & stocking approach (OHS considerations etc)
- ▶ Stage 5 - Maintenance and support
 - ▶ Ongoing maintenance, Business Continuity plans & reporting functions
- ▶ Stage 6 - Integrating ADCs with EMMS & pharmacy dispensing software
 - ▶ Recommendations for considerations such as System/server requirements , testing , validations and support.

Timeline - Progress to date

	Mar 2023	Apr 2023	May 2023	Jun 2023	Jul 2023	Aug 2023	Sept 2023	Oct 2023	Nov 2023	Dec 2023	Jan 2024	Feb 2024	Mar 2024
Research													
Consultation and Planning													
Collaboration													
Data pooling													
Review													
Consolidation and Submission													

Thank you